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RE:  Contract ID: C201279
TIP Number: R-4463B
Craven County
Project Description: NC 43 Connector from US 70 to NC 43 / NC 55

October 12, 2006 Letting

To Whom It May Concern:

Reference is made to the Final Request for Proposal recently furnished to you on the above project.  The
following revisions have been made to the Request for Proposal:

The Cover Page for the Final RFP has been revised.  Please void the Cover Page on your proposal and
staple the revised Cover Page thereto. 

Page 1 in the PROJECT SPECIAL PROVISIONS has been revised.  Please void Page 1 in your proposal
and staple the revised Page 1 thereto.

Page 6 in the PROJECT SPECIAL PROVISIONS has been revised.  Please void Page 6 in your proposal
and staple revised Page 6 thereto.

Page 8 in the PROJECT SPECIAL PROVISIONS has been revised.  Please void Page 8 in your proposal
and staple revised Page 8 thereto.

Page 12 in the PROJECT SPECIAL PROVISIONS has been revised.  Please void Page 12 in your
proposal and staple revised Page 12 thereto.

Page 31 in the PROJECT SPECIAL PROVISIONS has been revised.  Please void Page 31 in your
proposal and staple revised Page 31 thereto.

Page 35 in the GENERAL SECTION has been revised.  Please void Page No. 35 in your proposal and
staple revised Page 35 thereto.

Page 52 in the STRUCTURES SCOPE OF WORK has been revised.  Please void Page 52 in your proposal
and staple revised Page 52 thereto.

Page 58 in the HYDRAULICS SCOPE OF WORK has been revised.  Please void Page 58 in your proposal
and staple the revised Page 58 thereto.
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Page 66 in the ENVIRONMENTAL PERMITS SCOPE OF WORK has been revised.  Please void Page 66
in your proposal and staple revised Page 66 thereto.

Page 94 in the SIGNALS SCOPE OF WORK has been revised.  Please void Page 94 in your proposal and
staple the revised Page 94 thereto.

Sincerely,

R.A. Garris, P.E. 
Contract Officer

c: Mr. Steve DeWitt, PE (w/) Mr. Greg Brew, PE - Roadway (w/)
Mr. Steve Varnedoe, PE Dr. Clark Morrison, PE - Pavement Design (w/)
Ms. Deborah Barbour, PE Dr. K.J. Kim, PE - Geotechnical (w/)
Mr. Victor Barbour, PE (w/) Mr. Lonnie Brooks - Structures (w/)
Mr. Art McMillan, PE Ms. Elizabeth Lusk - Environmental Permits (w/)
Mr. Clarence Coleman, PE FHWA (w/) Ms. Michelle Long, PE - Public Information (w/)
Mr. Phillip Harris, PE Mr. Neal Strickland - Right-of-Way (w/)
Mr. Rodger Rochelle, PE (w/)
Ms. Teresa Bruton, PE (w/)

Mr. Greg Smith, PE - Geo-Environmental (w/)
Ms. Betty Rawls (w/)

Mr. Carl Goode Mr. Barney Blackburn, PE - Erosion & Sed. Cont.w/)
Mr. Shannon Sweitzer, PE (w/) Mr. Murray Howell - Utility Coordination (w/)
Mr. Ron Hancock, PE (w/) Mr. Stephen Worthy - Utility Coordination (w/)
Mr. David Harris, PE Mr. Tim Williams, PE - Signals (w/)
Mr. Ron Davenport, PE (w/) Mr. Neil Avery - Signal Communications (w/)
Mr. Ray McIntyre, PE Mr. David Hinnant - Railroad Coordination (w/)
Ms. Stacy Baldwin, PE Mr. Mitch Hendee, PE - Traffic Control (w/)
Mr. Ed Eatmon, PE (w/) Mr. Tim McFadden - Signing (w/)
Mr. Tony Wyatt, PE (w/) Ms. Anne Gamber, PE - Hydraulics (w/)
Mr. Haywood Daughtry, PE (w/) Ms. Virginia Mabry (w/)
Mr. Steve Hamilton, PE (w/)
Mr. Andy Gay (w/)

Mr. John Wadsworth, PE (w/)
Mr. Njoroge Wainaina, PE

Mr. Don Parker (w/) Technical Review Committee Members (w/)
Mr. Brian Mayhew, PE (w/) Dr. Greg Thorpe, Ph.D.
Mr. John Emerson, PE (w/) Mr. John Williamson
Ms. Jennifer Brandenburg, PE (w/) Mr. Neil Lassiter, PE
Mr. Allen Raynor, PE (w/) Mr. Jay Bennett, PE
Mr. Khaled Al-Ahkdar (w/) Mr. Stuart Bourne, PE
Mr. Marshall Clawson, PE (w/) Dr. Judith Corley-Lay, Ph.D., PE
Mr. Nathan Phillips, PE (w/) Mr. Dave Henderson, PE
Mr. Roger Worthington, PE (w/) Mr. Ron King, PE
Mr. Ayman Alqudwah, PE Mr. Don Lee
Mr. Steve Walker Mr. Calvin Leggett, PE
Mr. Wayne Johnson, PE (w/) Mr. Richard Mullinax, PE
Ms. Marsha Sample (w/) Mr. Greg Perfetti, PE
Mr. Robert Memory (w/) Mr. Ellis Powell, PE
File (w/)



-- STATE OF NORTH CAROLINA--
DEPARTMENT OF TRANSPORTATION

RALEIGH, N.C.

FINAL RFP
Includes

Addendum No. 1 March 16, 2006
Addendum No. 2 April 10, 2006
Addendum No. 3 May 1, 2006

DESIGN-BUILD PROJECT

TIP R-4463B

May 1, 2006

VOID FOR BIDDING

DATE AND TIME OF TECHNICAL AND PRICE PROPOSAL SUBMISSION: September 20, 2006 AT 4:00
PM

DATE AND TIME OF PRICE PROPOSAL OPENING: October 12, 2006 AT 10:00 AM

CONTRACT ID: C 201279

WBS ELEMENT NO. 35601.3.2

COUNTY: Craven

ROUTE NO. NC 43 Connector

MILES: 2.5 miles

LOCATION: NC 43 Connector from US 70 to NC 43 / NC 55

TYPE OF WORK: DESIGN-BUILD AS SPECIFIED IN THE SCOPE OF WORK
CONTAINED IN THE DESIGN-BUILD PACKAGE

NOTICE:

ALL PROPOSERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE OF GENERAL CONTRACTING AS
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE PROPOSER TO BE LICENSED BY
THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS $30,000 OR
MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.  PROPOSERS SHALL ALSO COMPLY
WITH ALL OTHER APPLICABLE LAWS REGULATING THE PRACTICES OF ELECTRICAL, PLUMBING, HEATING AND AIR CONDITIONING
AND REFRIGERATION CONTRACTING AS CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA.  NOT
WITHSTANDING THESE LIMITATIONS ON BIDDING, THE PROPOSER WHO IS AWARDED ANY PROJECT SHALL COMPLY WITH CHAPTER
87 OF THE GENERAL STATUTES OF NORTH CAROLINA FOR LICENSING REQUIREMENTS WITHIN 60 CALENDAR DAYS OF BID OPENING,
REGARDLESS OF FUNDING SOURCES.

___________
                              5% BID BOND OR BID DEPOSIT REQUIRED
___________
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*** PROJECT SPECIAL PROVISIONS ***

CONTRACT TIME AND LIQUIDATED DAMAGES     (Projects with Permits, DBT Acquiring)

The date of availability for this contract is November 27, 2006, except that work in jurisdictional waters and
wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Design-Build Team
is held, and the permits acquired, as stipulated in the Environmental Permits Scope of Work contained
elsewhere in this proposal. The Design-Build Team shall consider this factor in determining the proposed
completion date for this project.

The completion date for this contract is defined as the date proposed in the Technical Proposal by the proposer
who is awarded the project. The completion date thus proposed shall not be later than July 1, 2010. The
Department has included 30 additional calendar days to the maximum allowed contract time for anticipated
delays to the Contractor’s controlling operations for Department testing of sinkholes.  No extensions of
contract time or claims for additional compensation will be allowed for these delays which total less than 30
total calendar days. 

The actual completion date proposed by the Design-Build Team is (to be filled in by NCDOT after award).

When observation periods are required by the special provisions, they are not a part of the work to be
completed by the completion date and/or intermediate contract times.  Should an observation period extend
beyond the final completion date, the acceptable completion of the observation period shall be a part of the
work covered by the performance and payment bonds.  

The liquidated damages for this contract are Four Thousand Dollars ($4,000.00) per calendar day. As an
exception to this amount, where the contract has been determined to be substantially complete as defined in
Section 105-18 contained elsewhere in this proposal, the liquidated damages will be reduced to One
Thousand Dollars ($1,000.00) per calendar day.

Where the Design-Build Team who is awarded the contract has proposed a completion date for the contract as
required above, but also has proposed an earlier date for substantial completion, then both of these proposed
dates will become contract requirements.

Liquidated damages of Four Thousand Dollars ($4,000.00) per calendar day will be applicable to the early
date for substantial completion proposed by the bidder. Liquidated damages of One Thousand Dollars
($1,000.00) per calendar day will be applicable to the final completion date proposed by the bidder where the
Design-Build Team has proposed an earlier date for substantial completion.

DB1 G04

OTHER LIQUIDATED DAMAGES AND INCENTIVES     (7/13/04)

Refer to the Traffic Control Scope of Work for more information on the following time restrictions and
liquidated damages:

Liquidated Damages for lane narrowing, lane closure, holiday and special event time restrictions for
US 70 are $1,500.00 per hour for this Intermediate Contract Time.

Liquidated Damages for lane narrowing, lane closure, holiday and special event time restrictions for
NC 43 and NC 55 are $500.00 per hour for this Intermediate Contract Time.

Liquidated Damages for the road closure time restrictions on US 70 are $500.00 per 15 minute period
or any portion thereof for this Intermediate Contract Time.
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If the Design-Build Team elects not to pursue reimbursement for Fuel Price Adjustments, a
quantity of zero should be entered for all quantities in the Fuel Usage Factor Chart (found
immediately after the Item Proposal Sheet) and the declination box checked.  Failure to complete
this form will be taken as declining Fuel Price Adjustments for this project.

The base index price for DIESEL #2 FUEL is $ 2.0767 per gallon.  
DB1 G43

PARTNERING

As a part of its quality management program, the North Carolina Department of Transportation
intends to encourage the formation of a cohesive relationship with the Design-Build Team and its
principal subcontractors and suppliers.  This relationship will be structured to draw on the
strengths of each organization to identify and achieve reciprocal goals.  The objectives are safe,
effective, and efficient contract performance; and completion within budget, on schedule, and in
accordance with the plans and specifications.

This relationship will be bilateral in makeup and participation will be totally voluntary.  The cost
associated with effectuating this relationship will be agreed to by both parties and shall be shared
equally.

To implement this initiative prior to starting work in accordance with the requirements of Section
108 of the Standard Special Provisions, Division 1 (found elsewhere in this proposal), and prior
to the preconstruction conference, the Design-Build Team's management personnel and Division
Construction Engineer will initiate a partnering development seminar/team building workshop.
Project personnel working with the assistance of the Construction Unit will make arrangements to
determine attendees at the workshop, agenda of the workshop, duration, and location.  Persons
required to be in attendance will be the NCDOT Resident Engineer, the NCDOT Division
Construction Engineer, and key project personnel; the Design-Build Team's senior management
personnel, the Design-Build Team's on-site project manager, and key project supervisory
personnel for both the Design-Build Team and principal subcontractors and suppliers.  The
project design engineers, FHWA, and key local government personnel will also be invited to
attend as necessary.

Follow-up workshops may be held periodically throughout the duration of the contract as agreed
by the Design-Build Team and the North Carolina Department of Transportation.

The establishment of the partnering charter on a project will not change the legal relationship to
the contract nor relieve either party from any of the terms of the contract.

DB1 G49

EXECUTION OF SIGNATURE SHEETS AND DEBARMENT CERTIFICATION   (9-7-05)

The Proposer's attention is directed to the various sheets contained herein which are to be signed
by the Proposer.  A list of these sheets is shown below.  The signature sheets are located behind
the item sheet(s) contained herein.  The NCDOT bid bond form is available on-line at:
http://ncdot.org/doh/forms/files/bidbond.pdf or by contacting the Records and Documents
office at 919-250-4124.

1. Applicable Signature Sheets: 1, 2, 3, 4, 5, or 6 (Bid)
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The Department will answer the confidential question verbally at the meeting if possible.  If
not answered verbally during the meeting, the Department will answer the confidential
question by subtle changes in the Final Request for Proposal, which will clarify the scope by
either allowing or disallowing the request.  The revision will be made in such a manner as to
not disclose the confidential question.

I. After the issuance of the Final Request for Proposal, confidential questions may be asked
by requesting a meeting with the Contract Officer.  The request shall be in writing and
provide sufficient detail to evaluate the magnitude of the request.  Questions shall be of
such magnitude as to warrant a special meeting.  Minor questions will not be
acknowledged or answered. 

After evaluation, the Contract Officer will respond to the question in writing to the Design-
Build Team only.  Other teams will not be notified of the question or answer.

If the Design-Build Team includes work based on the confidential questions and answers, the
work shall be included and discussed in the technical proposal.  The Technical Proposal will be
evaluated in accordance with existing policies.

DB1 G56

VALUE ANALYSIS     (9-27-05)

Value Engineering Construction Proposals (VECP), as identified in Article 104-12 of the
Standard Special Provisions, Division 1 (found elsewhere in this proposal), will be accepted.
Only proposals, which alter the requirements of the RFP issued by the Department, will be
considered as Value Engineering Construction Proposals.

DB1 G57

SCHEDULE OF ESTIMATED COMPLETION PROGRESS     (8-22-06)

The Design-Build Team's attention is directed to the Standard Special Provision entitled
"Availability Of Funds - Termination Of Contracts" included elsewhere in this proposal form.
The Department of Transportation's schedule of estimated completion progress for this project as
required by that Standard Special Provision is as follows:

Fiscal Year      Progress (Dollar Value)

2007 (7/01/06 – 6/30/07) 14 % of Total Amount Bid
2008 (7/01/07 – 6/30/08) 21% of Total Amount Bid
2009 (7/01/08 – 6/30/09) 42 % of Total Amount Bid
2010 (7/01/09 – 6/30/10) 23 % of Total Amount Bid

The Design-Build Team shall also furnish his own progress schedule in accordance with the
Project Special Provision entitled PROJECT SCHEDULE (found elsewhere in this proposal).
Any acceleration of the progress as shown by the Design-Build Team's progress schedule over
the progress as shown above shall be subject to the approval of the Engineer.

DB1 G58
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(8) Whether the bidder made efforts to assist interested MBs and WBs in obtaining
any required insurance or bonding that may be required by the bid proposal or by
the bidder;

(9) Whether the bidder specifically negotiated with Subcontractors to assume part of
the responsibility to meet the contract MB and WB goal when the work to be
sublet includes potential for MB and WB participation.

In the event one bidder is the apparent low bidder on two non-federally funded projects
within the same letting located in the same geographic area of the state, as a part of the
good faith effort the Department will consider allowing the bidder to combine the MB
participation on the two projects so long as the overall MB goal value of both projects is
achieved.

In the event one bidder is the apparent low bidder on two non-federally funded projects
within the same letting located in the same geographic area of the state, as a part of the
good faith effort the Department will consider allowing the bidder to combine the WB
participation on the two projects so long as the overall WB goal value of both projects is
achieved.

Where the apparent lowest responsible bidder fails to submit sufficient participation by
MB firms to meet the contract goal, as part of the good faith effort the Department will
consider allowing the bidder to withdraw funds to meet the MB goal so long as there are
adequate funds available from the bidders MB bank account.

Where the apparent lowest responsible bidder fails to submit sufficient participation by
WB firms to meet the contract goal, as part of the good faith effort the Department will
consider allowing the bidder to withdraw funds to meet the WB goal so long as there are
adequate funds available from the bidders WB bank account.

Where the apparent lowest responsible bidder fails to submit sufficient participation by
MB and WB firms to meet the contract goal and upon a determination by the Goal
Compliance Committee based upon the information submitted that the apparent lowest
responsible bidder failed to make sufficient reasonable efforts to meet the contract goal,
the Department may reject the bid.

In the event that the Department does not award the contract to the apparent lowest
responsible bidder, the Department reserves the right to award the contract to the next
lowest responsible bidder that can satisfy the Department that the contract goal can be
met or that adequate good faith efforts have been made to meet the goal.

DIRECTORY OF CERTIFIED BUSINESSES
A searchable list of Businesses which have been certified by the North Carolina Department of
Transportation is available at the following website:

http://apps.dot.state.nc.us/Vendor/Directory/Cert.aspx

Only those MB firms with current certification may be used to meet the contract MB goal and
only those WB firms with current certification may be used to meet the contract WB goal.

The listing of an individual firm certified by the Department shall not be construed as an
endorsement of the firm’s capability to perform certain work.
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operations resulting from settlement gauge installations.  Perform installation operations
such that the 2½" (63.5 mm) ø pipe remains plumb. 

Provide ASTM A53 type F 2½" (63.5 mm) ø pipe, threaded with a black finish. 

MONITORING:

Settlement gauges shall be installed before any fill is placed. Settlement gauge elevations
are to be surveyed weekly by the Design-Build Team. The initial elevation of the
settlement gauge plate (at the top of the plate) shall be determined at the time of
installation along with the embankment elevation. When new sections of pipe are added,
elevations shall be recorded at the top of existing pipe and at the top of the new pipe. This
is to take into account interim settlement, variable pipe lengths and thread lengths in
coupling. Results of settlement gauge readings shall be forwarded to NCDOT
Geotechnical Engineering Unit along with the letter by the prequalified geotechnical firm
releasing the embankment from the waiting period.

PRICE ADJUSTMENTS FOR ASPHALT BINDER     (8-22-06)

Adjustments will be made to the payments due the Design-Build Team for each grade of
asphalt binder when it has been determined that the monthly average terminal F.O.B.
Selling Price of asphalt binder, Grade PG 64-22, has fluctuated from the Base Price Index
for Asphalt Binder included in this Project Special Provision.  The methods for
calculating a Base Price Index, for calculating the monthly average terminal F.O.B.
Selling Price and for determining the terminals used are in accordance with procedures
on file with the Department's Construction Unit.

When it is determined that the monthly average terminal F.O.B. Selling Price of asphalt
binder on the first business day of the calendar month during which the last day of the
partial payment period occurs, varies either upward or downward from the Base Price
Index, the partial payment for that period will be adjusted.  The partial payment will be
adjusted by adding the difference (+ or -) of the base price index subtracted from the
monthly selling price multiplied by the total theoretical quantity of asphalt binder
authorized for use in the plant mix placed during the partial payment period involved.

The Base Price Index for this project is $ 408.93 per ton.

PRICE ADJUSTMENTS - ASPHALT CONCRETE PLANT MIX     (2-6-06)

Revise the 2002 Standard Specifications as follows:

Page 6-20, Article 609-8 and Page 6-36, Article 610-13

Add the following paragraph before the first paragraph:

The “Asphalt Price” used to calculate any price adjustments set forth in this section shall
be $35 per theoretical ton. This price shall apply for all mix types.
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Department’s ethics policy.  Failure to comply with the ethics policy will result in the
employee's removal from the project and may result in removal of the Company from the
Department’s listing of Registered Qualified Engineering Firms. 

APPROVAL OF PERSONNEL

The Department will have the right to approve or reject any personnel, assigned to a project
by the Design-Build Team.

The Design-Build Team or any subcontractor for the Design-Build Team which are
employed to provide services for this project shall not discuss employment opportunities or
engage the services of any person or persons, now in the employment of the State during the
time of this contract, without written consent of the State.

In the event of engagement, the Design-Build Team or their subcontractors shall restrict such
person or persons from working on any of the Design-Build Team's contracted projects in
which the person or persons were “formerly involved” while employed by the State.  The
restriction period shall be for the duration of the contracted project with which the person
was involved.  Former Involvement shall be defined as active participation in any of the
following activities:

Drafting the contract
Defining the scope of the contract
Selection of the Design-Build Team
Negotiation of the cost of the contract (including calculating manhours or fees); and 
Administration of the contract.

An exception to these terms may be granted when recommended by the Secretary and
approved by the Board of Transportation.

Failure to comply with the terms stated above in this section shall be grounds for termination
of this contract and/or not being considered for selection of work on future contracts for a
period of one year.

SUBMITTAL OF TECHNICAL AND PRICE PROPOSALS

GENERAL

Technical and Price Proposals will be accepted until 4:00 P.M. Local Time on Wednesday,
September 20, 2006, at the office of the State Contract Officer:

Mr. Randy A. Garris, PE
Project Services Unit

1020 Birch Ridge Drive
Century Center Complex Bldg. B

Raleigh, NC

No Proposals will be accepted after the time specified.

Proposals shall be submitted in 2 separate, sealed parcels containing the Technical Proposal
in one and the Price Proposal in the other parcel.
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STRUCTURES SCOPE OF WORK     (8-22-06)

Project Details

The Design-Build Team shall be responsible for all structures necessary to complete the project.

• Bridge(s) on NC 43 Connector over NSC / NCRR Railroad.
• Bridge(s) on NC 43 Connector over US 70.

The minimum vertical clearance required over US 70 shall be 17’-0”.  The minimum vertical clearance
over the railroad shall be 23’-0”.

Only one bent per bridge may be placed in the median of US 70.  Median embankment in place of bridge
will not be allowed.

Galvanized or metalized pipe piles may be used in pile bents.  The Design-Build Team’s use of pipe piles
on the railroad overhead structure is subject to approval of the Railroad.  Appearance painting will be
required for exposed galvanized or metalized pipe piles used for the bridges on NC 43 Connector over US
70.  Appearance painting will consist of the following:

• Two field applied gray waterborne acrylic finish coats with 3-5 mils of dry film thickness.
• Surface preparation and adhesion of galvanized surfaces shall meet ASTM 6386-99 and ASTM

D3359 respectively.

Alternative details for intermediate diaphragms for prestressed concrete girders may be used in
accordance with recently revised NCDOT policy.  This policy may be extended to other concrete girder
shapes or to end diaphragms provided adequate supporting documentation/computations are reviewed and
approved by the Department prior to their use.

All structures shall be designed for HS20 loading.

Railroad Overhead Design and Coordination

NCDOT requires a minimum 25’-0” horizontal clearance from the centerline of track to any substructure
unit. Crashwalls on interior bents shall not be permitted. Reference Theoretical Section in the Norfolk
Southern Corporation “Guidelines for the Design of Grade Separation Structures”.  

The Design-Build Team shall design the railroad overhead structure to accommodate one future track on
each side of the existing track for a total of three tracks. A minimum clearance of 14’ centerline to
centerline is required. 

Only NSC or NCRR may grant exceptions to their guidelines or AREMA. 

Reference Railroad Coordination Scope of Work.

General

The Design-Build Team’s primary structural design firm shall be on the Highway Design Branch list of
firms qualified for Structure Design and maintain an office in North Carolina.

Design shall be in accordance with the Seventeenth Edition AASHTO Standard Specifications for
Highway Bridges, NCDOT Structure Design Manual (including policy memos), NCDOT Bridge
Policy Manual, Norfolk Southern Corporation “Guidelines for the Design of Grade 
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HYDRAULICS SCOPE OF WORK     (8-22-06)

• The Design-Build Team shall hold a pre-design meeting with the State Alternative Delivery
Systems Engineer upon acceptance of the Preliminary Roadway Plans.

• The Design-Build Team shall develop all designs in accordance with criteria provided in the
North Carolina Division of Highways “Guidelines for Drainage Studies and Hydraulics
Design-1999” and the addendum “Handbook of Design for Highway Drainage Studies-
1973”and the NCDOT Hydraulic Unit web site. 

• The Design-Build Team shall conduct the 4B and 4C Meetings. All work associated with and
resulting from the hydraulics and permit reviews shall be the responsibility of the Design-
Build Team. The Design-Build Team shall provide hydraulics plans and permit impact sheets
to the State Alternative Delivery Systems Engineer a minimum of five weeks prior to the
respective meetings. The Design-Build Team shall take minutes of the above referenced
meetings and provide them to the Department within three business days.

• The Design-Build Team shall be responsible for obtaining the phased or preliminary permit
for R-4463A and the final design permit for R-4463B.  

• Ditches shall not be allowed in wetlands.

• The minimum allowable ditch grade shall be 0.3% unless otherwise required by the
“Guidelines for Drainage Studies and Hydraulic Design – 1999.”

• The Design-Build Team shall design and construct the project such that water is suitably
conveyed throughout the roadway project limits, and if necessary, outside the roadway
project limits.  Include any drainage modifications outside the roadway project limits in the
Technical Proposal.

• The Design-Build Team shall provide a Pre and Post Analysis methodology for increases in
discharge. The Design-Build Team shall be responsible for taking the appropriate action, in
accordance with the above referenced guidelines, to make sure additional drainage is
adequately handled.

 Additional items required of the Design-Build Team are:

• Storm drainage design and installation

• Stormwater Management Plan

• State Stormwater Permit 
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ENVIRONMENTAL PERMITS SCOPE OF WORK     (8-22-2006)

General

The Department will allow no direct contact between the Design-Build Team and
representatives of the environmental agencies. No contact between the Design-Build
Team and the environmental agencies will be allowed either by phone, e-mail or in
person, without representatives of the Department’s PDEA Branch and / or the DEO
present. A representative of the Alternative Delivery Systems shall be included on all
correspondence.

The Design-Build Team shall be responsible for preparing all documents necessary for
the Department to obtain the environmental permits for this project, including a phased or
preliminary permit for R-4463A and a final design permit for R-4463B, to be submitted
as one application.  An electronic copy of all plans and documents used in the permit
application will be provided to NCDOT. Permit applications will be needed for the: US
Army Corps of Engineers Section 404 Permit, NC Department of Natural Resources
(DENR) Division of Water Quality (DWQ) Section 401 Water Quality Certification, and
DWQ State Stormwater Permit, DENR Division of Coastal Management (DCM)
Certification for Federal Consistency, and a DENR Division of Water Resources Central
Coastal Plain Capacity Use Area Permit (CCPCUA). The Design-Build Team should be
aware that this project is subject to the Neuse Riparian Buffer Rules and that the Design-
Build Team shall be responsible for acquiring a Riparian Buffer Certification from DWQ
for this project. With the exception of location and survey work, the Design-Build Team
shall not begin ground-disturbing activities, including utility relocation, until all
environmental permits have been issued. 

The Department has reached concurrence point 4A in the Merger 01 Process used by the
environmental agencies and the Department to obtain environmental permits for projects.
The Design-Build Team shall be required to participate and present information in steps
4B and 4C that are necessary to complete the Merger 01 Process.  The Design-Build
Team shall follow the appropriate details in the document titled “Merger 01
Implementation Team – Merger 01 Process Information” which will be provided to the
short-listed teams.

Unless the Design-Build Team proposes earlier dates in their Technical Proposal, the
Department will schedule the 4B and 4C meetings for R-4463B for April 2007 and July
2007, respectively.  The Design-Build Team will not be responsible for obtaining 4B and
4C concurrence for R-4463A. The Design-Build Team shall clearly identify in their
Technical Proposal what months they would like the Department to schedule these
meetings. Failure on the part of the Design-Build Team to meet the dates, as identified in
their Technical Proposal, places all responsibility for associated delays solely in the
hands of the Design-Build Team.

The Design-Build Team shall be bound by the terms of all signed planning documents and
approved minutes and commitments of all concurrence meetings and is held accountable for
meeting all permit conditions.  The Design-Build Team shall be required to staff any personnel
the Design-Build Team deems necessary to provide permit compliance. 
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SIGNALS SCOPE OF WORK     (8-22-2006)

I. TRAFFIC SIGNALS

The Design-Build Team shall prepare plans for the traffic signal installations and install the required
traffic signals.  This work shall include, but not be limited to, the preparation of Traffic Signal Plans,
Electrical and Programming Details, Utility Make-Ready Plans, Communication Cable & Conduit
Routing Plans and Project Special Provisions.  These plans shall be prepared in accordance with the
“Design-Build Submittal Guidelines” and the “Guidelines for Preparation of Traffic Signal &
Intelligent Transportation System Plans on Design-Build Projects”, which by reference are
incorporated herein and made a part of the contract. These documents are available on the Design-
Build website.

A pre-design meeting shall take place between the NCDOT ITS & Signals Unit, the Design-
Build Team, and any other pertinent NCDOT personnel before ITS & Signal designs begin.  ITS
& Signal plan submittals will only be reviewed and approved by NCDOT ITS & Signals Unit
after this pre-design meeting.
This work consists of revising two (2) existing traffic signals, installing one (1) new traffic signal and
connecting the two Final traffic signals (02-0876 and 02-0498) into a new Closed Loop Signal
System along NC 43 / NC 55.  The signal locations are listed below:

Signal
Inventory
Number

Intersection
Description

Existing or
Proposed General Comments

02-0876 NC 55 / NC 43 at NC 43
Connector

Proposed Install a NEW traffic signal at this new intersection
using 2070L equipment, LED Signal heads and
Metal Poles with straight mast arms.  Incorporate
this signal into a new Closed Loop Signal System
along NC 55 / NC 43 which includes Signal number
02-0498. Fire preemption is not required.  

02-0532 NC 43 / NC 55 at NC 55 Existing  (to
be removed)

Revise the existing traffic signal during
construction to accommodate the traffic control
staging.  The existing signal has Fire preemption
phasing.  The traffic signal must be fully
operational as long as the signal is needed for traffic
operations, including Fire preemption.  Once the
traffic signal is no longer needed, remove the traffic
signal from operation, return the signal cabinet,
controller, detector units and signal heads to the
Division Traffic office, and dispose of all other
signal material.

02-0498 NC 43 / NC 55 at SR 1304
(Bosch Blvd.)

Existing Revise the existing traffic signal during
construction to accommodate the traffic control
staging.  Upgrade the traffic signal using 2070L
equipment, LED Signal heads and Metal poles with
straight mast arms.  Incorporate the Signal into a
new Closed Loop Signal System along NC 43 / NC
55 which includes Signal number 02-0876.
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